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1. Contract Status 

Report Period : From 4 June 2019 to 18 June 2019 

Programme Revision Used : TBC 

Contract Duration : 1189 days 

Contract Commencement Date : 30 June 2019 

Contract Completion Date : 30 Sep 2022 

Number of Days Lapsed : 0 days (0.0%) 

Number of Days Remain : 1189 days (100.0%) 

Milestone Date – Obtain Occupation Permit : 31 Mar 2022 (1006 days) 

EOT Applied : 0 day 

EOT Pending Granted : 0 day 

EOT Granted : 0 day 

    

  



   

怡輝建築有限公司 

Yee Fai Construction Company Ltd. 
Project: Proposed Commercial Development at KTIL240, 98 How Ming Street, Kowloon, HK 

Main Contractor’s Progress Report No.1 (from 4 June 2019 to 18 June 2019)  

 

 

2. Progress Photos 

o N/A 

 

3. Environmental Submission 

  

Permit/Licenses/Document/ Notification Reference No./Status 

Notification of Construction Works 

[Air Pollution Control (Construction Dust) Regulation] 

Notification of Construction Works  -  Ref. 

no. 443380 

Billing Account 

[Waste Disposal (Charges for Disposal of Construction 

Waste) Regulation] 

Billing Account No. 7033122 

Chemical waste producer registration 

[Waste Disposal Ordinance] 
Waste Producer No. 5211-295-Y2614-02 

Effluent Discharge License 

[Water Pollution Control Ordinance] 
Application in progress 

Construction Noise Permit Application in progress 

  

4. BD Submission 

o -refer to Appendix ( A ) 
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5. Site Works 

o N/A 

6. 3 Months Rolling Programme Forecast & Off-site Fabrication 

Works 

o - Rolling Programme refer to Appendix ( B ) 

o - Off-site Fabrication refer to Appendix ( C ) 

7. Weather Condition 

o No site works (Not report) 

8. MOS/ Plant Summary 

o Material Off Site: Refer to Appendix (C) 

o Plant Forecast: refer to Appendix ( D ) 

9. AI Summary 

o refer to Appendix ( E ) 

10. CS Summary 

• -refer to Appendix ( F )  

11. RFI Summary 

o refer to Appendix ( G ) 

12. Submission (Material/ Shop Drawing) Summary 

o refer to Appendix ( H ) 

13. Outstanding drawing/ Information 

o G/F Finishes 

o G/F Crank Beam, Double Slab incorporated Framing 
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14. Government Inspection/ Visitors 

o N/A 

15. A.O.B. 

End of Main Contractor’s Report 



PROJECT : KTIL 240 Appendix (A)

GBP:

Item: Submission Date: Approval Date

GBP 3rd Amendment 15/5/2019 15/7/2019 (T)

Structure:

Item: Submission Date: Approval Date

ELS Stage 2 2nd Amendment 18/6/2019 18/7/2019 (T)

BD Submission of Contractor's
Sheds Design

23/5/2019

SSSP and BA10:

Item: Submission Date: Approval Date

SSSP (Stanchions above GF) 29/3/2019 N/A

BA10 (Stanchions above GF) 29/3/2019

SSSP (Partial Superstructure
Consent)

29/3/2019

SSSP (ELS Excavation to
+2.7mPD)

12/4/2019 25/4/2019

SSSP (ELS Open Cut to +0.6mPD
at Pile Cap PC11D)

18/6/2019

BA10 (ELS Excavation to
+2.7mPD)

19/6/2019

BD Submission



KTIL240 GF Construction Short Term Programme Appendix ( B )
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1
Yee Fai Construction Company Ltd.

1) Goldwave Off-site Factory Fabrication of Stanchions
多金 / 華藝廠

Stanchions No. Height Assembly Welding NDT Blast / Cleaning Couplers / Studs
ST-10 5200 100% 100% 100% 100% 0%
ST-11 5200 100% 100% 100% 100% 0%
ST-13 800 100% 100% 100% 100% 0%
ST-16 5200 100% 100% 100% 100% 0%
ST-17 5200 100% 100% 100% 100% 0%
ST-19 5200 100% 100% 100% 100% 0%
ST-20 800 100% 100% 100% 100% 0%
ST-21 5200 100% 100% 100% 100% 0%
ST-22 5200 100% 100% 100% 100% 0%
ST-23 5200 100% 100% 100% 100% 0%
ST-24 800 100% 100% 100% 100% 0%
ST-26 800 100% 100% 100% 100% 0%
ST-28 5200 100% 100% 100% 100% 0%

Appendix C



2
Yee Fai Construction Company Ltd.

1) Goldwave Off-site Factory Fabrication of Stanchions
新多金廠

Stanchions No. Height Assembly Welding NDT Blast / Cleaning Couplers / Studs
ST-01 10000 100% 100% 100% 100% 0%
ST-12 10000 100% 100% 100% 100% 0%
ST-14 800 100% 100% 100% 100% 0%
ST-15 800 100% 100% 100% 100% 0%
ST-18 5200 100% 100% 100% 100% 0%
ST-25 5200 100% 100% 100% 100% 0%
ST-27 5200 100% 100% 100% 100% 0%
ST-29 5200 100% 100% 100% 100% 0%

Appendix C





   怡輝建築有限公司 Appendix E

    Yee Fai Construction Company Ltd.
            44/F., Sun Hung Kai Centre, 30 Harbour Road, Wanchai, Hong Kong

Summary for Architect's Instruction Date : 14-May-19
Legend: A= Architectural; S = Structural;  M =M&E ; C =Civil

6001 Construction Drawings for Steel Stanchions S 28/12/2018 -
6002 Construction Drawings A,S,M,C 11/01/2019 15/01/2019
6003 Construction Drawings of B4/F to G/F A,S 07/05/2019 14/05/2019
6004 Construction Drawings of 1/F to 3/F A,S 07/05/2019 14/05/2019

Remark

Project : Conmercial Development at KTIL240, 98 How Ming Street, Kowloon, HK

AI
No. Description Type Issue Date Received Date



PROJECT : KTIL 240  官塘巧明街 Appendix F
Date 9/10/2019

DATE ISSUE
DATE REF. NO. DESCRIPTION 備註

A.I. no. A.I. Date BY TO DATE
21/03/19 22/03/19 KTIL240/CS-0001 Ms. Ada Yuen of AGC Waylon Chan 27/02/19 Drainage CCTV Survey adjoining the Site Boundary

21/03/19 26/03/19 KTIL240/CS-0002
Ms. Ada Yuen of AGC /

Ms. Jessica Kong of WSP /
Mr. Andy Mok of SHKP

C.K. So 19/03/19 Terminal Foul and Storm Water Drainage Pipe Installation by
Pipe Jacking Method

21/03/19 26/03/19 KTIL240/CS-0003 Ms. Ada Yuen of AGC /
Mr. Danny Wong of WSP C.K. So 19/03/19 Form HBP1 Submission for Terminal Drainage Pipe

Connection Outside Site Boundary

26/03/19 29/03/19 KTIL240/CS-0004 Ms. Ada Yuen of AGC Waylon Chan 21/03/19 Sediment Quality Report and Relevant Approval
Correspondence for Marine Disposal

29/03/19 29/03/19 KTIL240/CS-0005 Ms. Ada Yuen of AGC /
Mr. Julian Yeung of SHKP Derek Ng 27/03/19 Clarification of Category of Contractors for Stanchion Works

05/04/19 06/04/19 KTIL240/CS-0006 Ms. Ada Yuen of AGC Waylon Chan 27/03/19 Modification Works of Hoarding for Temporary CLP Meter Box

06/04/19 15/04/19 KTIL240/CS-0007 Ms. Jessica Kong of WSP C.K. So 25/03/19 Cable Containment Provision for Telecommunication System

11/04/19 11/04/19 KTIL240/CS-0008 Ms. Ada Yuen of AGC C.K. So 10/04/19 Terminal U/G Drainage Pipe Connected to Public Manhole
outside Site Boundary

16/05/19 16/05/19 KTIL240/CS-0009 Ms. Jessica Kong of WSP C.K. So 10/05/19 CLP Lead-in Cable Layout and Construction Drawing for Tx.
Rooms at B1/F & 11/F

16/05/19 16/05/19 KTIL240/CS-0010 Ms. Ada Yuen of AGC Waylon Chan 10/05/19 Handover of BIM Design Model from B4/F to G/F

24/05/19 25/05/19 KTIL240/CS-0011 Ms. Ada Yuen of AGC Waylon Chan 16/05/19 Omission of Hoarding (adjacent to Neighboring Block)

20/05/19 21/05/19 KTIL240/CS-0012 Ms. Ada Yuen of AGC Waylon Chan 08/05/19 Supply and Install of G/F to 2/F Embed for Podium Façade

20/05/19 21/05/19 KTIL240/CS-0013 Mr. Robin Chu of Arup Patrick Wong 16/05/19 Confirmation of Working Drawings for [Superstructure (Pile
Cap, Basement and G/F, B4/F to 2/F Column) RC Details

27/05/19 28/05/19 KTIL240/CS-0014 Ms. Ada Yuen of AGC Waylon Chan 27/05/19 Air Holes for Floor Mount Embeds

27/05/19 28/05/19 KTIL240/CS-0015 Ms. Ada Yuen of AGC Waylon Chan 24/05/19 Setting Out Relationship between Site Boundary and Grid Lines

29/05/19 04/06/19 KTIL240/CS-0016 Ms. Jessica Kong of WSP C.K. So 28/05/19 BD's Approval Drainage Plan & Letter

29/05/19 04/06/19 KTIL240/CS-0017 Ms. Jessica Kong of WSP C.K. So 29/05/19 WSD's Approval VPLD Drawing & Letter for FS Installation

30/05/19 12/06/19 KTIL240/CS-0018 Mr. Robin Chu of Arup Patrick Wong 29/05/19 Confirmation of Working Drawings for Drainage RC Details

05/06/19 05/06/19 KTIL240/CS-0019 Mr. Robin Chu of Arup Patrick Wong 30/05/19 Working Drawings for Basement Column Elevation

05/06/19 08/06/19 KTIL240/CS-0020 Ms. Jessica Kong of WSP C.K. So 29/05/19 FSD's Approval Drawing & Letter for Smoke Extraction System
at Podium Cinema (4/F to 8/F)

05/06/19 08/06/19 KTIL240/CS-0021 Ms. Jessica Kong of WSP C.K. So 29/05/19 FSD's Approval Drawing & Letter for Basement Staircase
Pressurization System

CONFIRMATION SHEET

SITE INSTRUCTION GIVENCovered by A.I.



Appendix G
PROJECT : KTIL 240  官塘巧明街 Date 9/10/2019

Note: = replied

DATE ISSUE DATE
Expected

Reply Date
(+14 days)

REF. NO. FROM TO DESCRIPTION ISSUED BY

Consultant
Reply Date

Site Received
Date Replied by Transmittal

No. DSC

23/01/19 23/01/19 06/02/19 KTIL240/RFI-0001 KM Chan AGC Drawing Register and CAD files for AI-6002 29/03/19 29/03/19 AGC KM Chan

29/01/19 29/01/19 12/02/19 KTIL240/RFI-0002 KM Chan AGC The Queries of Steel Stanchions Construction 14/03/19
29/03/19 29/3/19

Arup
AGC

TL-0001 Goldwave Derek Ng

25/02/19 25/02/19 11/03/19 KTIL240/RFI-0003 KM Chan AGC As-built record of Steel Stanchions 12/04/19 12/04/19 Arup Derek Ng

14/03/19 19/03/19 02/04/19 KTIL240/RFI-0004 KM Chan Arup Request for Information of G/F Construction (Queries 1) 29/03/19 29/03/19 AGC Tong Lee

12/03/19 14/03/19 28/03/19 KTIL240/RFI-0005 KM Chan AGC Request for Details of Basement Tanking System Waylon Chan

01/03/19 05/03/19 19/03/19 KTIL240/RFI-0006 KM Chan AGC Setting Out Plans for Podium and Basement Floors 29/03/19 29/03/19 AGC Waylon Chan

13/03/19 14/03/19 28/03/19 KTIL240/RFI-0007 KM Chan AGC Request for Update Set of Drawings for Site Record & Coordination 12/04/19
03/05/19

12/04/19
08/05/19

Arup
AGC

Waylon Chan

26/03/19 29/03/19 09/04/19 KTIL240/RFI-0008 KM Chan AGC Discrepancy in Drawing Lists between A.I. No. AI-6001 and AI-6002 12/04/19
03/05/19

12/04/19
08/05/19

Arup
AGC

Waylon Chan

04/03/19 05/03/19 19/03/19 KTIL240/RFI-0009 KM Chan AGC Request for Sediment Quality Report and Relevant Approval
Correspondence for Marine Disposal Arrangement 29/03/19 29/03/19 AGC Waylon Chan

26/03/19 29/03/19 09/04/19 KTIL240/RFI-0010 KM Chan AGC Request for Cast-in Embed Detail and Setting Out Drawings for
Podium Façade Works 27/05/19 27/05/19 AGC Waylon Chan

09/04/19 11/04/19 15/04/19 KTIL240/RFI-0011 KM Chan AGC Queries for Stanchions Connection Details 04/06/19
05/06/19

04/06/19
05/06/19

Arup
AGC

Waylon Chan

17/04/19 18/04/19 29/04/19 KTIL240/RFI-0012 KM Chan AGC Query for the New Manhole Works and Pipe Connection Works to
the Existing Government Manhole outside Lot Boundary 27/05/19 27/05/19 AGC Waylon Chan

02/05/19 03/05/19 06/05/19 KTIL240/RFI-0013 KM Chan AGC ELS Works between B.L. & Pipe Pile 04/06/19
05/06/19

04/06/19
05/06/19

Arup
AGC

Patrick Wong

07/05/19 08/05/19 14/05/19 KTIL240/RFI-0014 KM Chan AGC Query for the Drainage Layer Waylon Chan

25/04/19 25/04/19 09/05/19 KTIL240/RFI-0015 KM Chan AGC Installation Detail for Earthing Pit for Electrical and Lightning
Protection System

09/05/19
27/05/19

09/05/19
27/05/19

WSP
AGC TL-0007 Lik Kai (EL) CK So

18/04/19 26/04/19 10/05/19 KTIL240/RFI-0016 KM Chan AGC Provision of Installation Details for Metal Platform at Chiller Plant
Room from 4/F to 8/F

CK So

30/04/19 06/05/19 11/05/19 KTIL240/RFI-0017 KM Chan AGC Clarification on Out of Tolerance As-Built Stanchions Alignment (Batch 1) Patrick Wong

29/04/19 06/05/19 10/05/19 KTIL240/RFI-0018 KM Chan AGC G/F Discrepancies between Framing Plan and Architectural Layout Coco Tsui

06/05/19 08/05/19 22/05/19 KTIL240/RFI-0019 KM Chan AGC Provision of FS By-pass Arrangement Detail at Master Water Meter
Room at G/F

09/05/19
27/05/19

09/05/19
27/05/19

WSP
AGC TL-0006 Lik Kai (FS) So Chun Kit

03/05/19 08/05/19 10/05/19 KTIL240/RFI-0020 KM Chan AGC Request Setting-out for Dewatering Well, Observation Well and
Recharging Well

04/06/19
05/06/19

04/06/19
05/06/19

Arup
AGC

Coco Tsui

03/05/19 08/05/19 14/05/19 KTIL240/RFI-0021 KM Chan AGC Request Barcing Details for H-piles in Group of 2 from B4/F to G/F 05/06/19 05/06/19 Arup Coco Tsui

06/05/19 KTIL240/RFI-0022 KM Chan AGC CK So

10/05/19 16/05/19 21/05/19 KTIL240/RFI-0023 KM Chan AGC Steel Portal at 1/F Patrick Wong

17/05/19 20/05/19 24/05/19 KTIL240/RFI-0024 KM Chan AGC Queries for Steel Stanchions (Shear Studs, Couplers and Stiffeners) 04/06/19
05/06/19

04/06/19
05/06/19

Arup
AGC

Albert Lo

20/05/19 22/05/19 03/06/19 KTIL240/RFI-0025 KM Chan AGC Queries for G/F-2/F Embed for Podium Façade Waylon Chan

24/05/19 24/05/19 31/05/19 KTIL240/RFI-0026 KM Chan AGC Excavation beyond +2.7mPD prior to Completion of G/F Slab Patrick Wong

27/05/19 28/05/19 02/06/19 KTIL240/RFI-0027 KM Chan AGC Requisition of Construction Details for SC2 at G/F Patrick Wong

30/05/19 30/05/19 06/06/19 KTIL240/RFI-0028 KM Chan AGC Clarification of Manhole & Staircase Overlapped with Basement Wall
at G/F

Patrick Wong

29/05/19 31/05/19 05/06/19 KTIL240/RFI-0029 KM Chan AGC Queries for Steel Stanchions (Shear Studs, Couplers and Stiffeners) 04/06/19
05/06/19

04/06/19
05/06/19

Arup
AGC

Patrick Wong

30/05/19 KTIL240/RFI-0030 KM Chan AGC Albert Lo

31/05/19 03/06/19 14/06/19 KTIL240/RFI-0031 KM Chan AGC Request Updated Drawings and Details for G/F Construction Waylon Chan

31/05/19 04/06/19 08/06/19 KTIL240/RFI-0032 KM Chan AGC Queries on Temporary Raised H-piles Steel Capping Frame Coco Tsui

04/06/19 04/06/19 11/06/19 KTIL240/RFI-0033 KM Chan AGC Discrepancy in Footbridge Level between GBP and Framing Plan Patrick Wong

07/06/19 08/06/19 14/06/19 KTIL240/RFI-0034 KM Chan AGC Queries for Car Ramp from G/F to B1/F Waylon Chan

10/06/19 17/06/19 12/06/19 KTIL240/RFI-0035 KM Chan AGC Request to Provide Construction Details of Boundary Structures Coco Tsui

19/06/19 19/06/19 26/06/19 KTIL240/RFI-0036 KM Chan AGC Glass Balustrade in Shopping Mall Waylon Chan

12/06/19 13/06/19 15/06/19 KTIL240/RFI-0037 KM Chan AGC Request for Gammon's As-built Workshop Drawings for Steel
Stanchions below +3.54mPD

Albert Lo

13/06/19 14/06/19 21/06/19 KTIL240/RFI-0038 KM Chan AGC Request to Provide Outstanding Items for G/F Construction by
21/6/2019

Coco Tsui

KTIL240/RFI-0039 KM Chan AGC Request for G/F Level

 REQUEST FOR INFORMATION

STATUS



Appendix H

PROJECT : KTIL 240  官塘巧明街 Date 9/10/2019

Note: = replied

DATE ISSUE DATE
Expected

Reply Date
(+14 days)

REF. NO. To DESCRIPTION ISSUED BY Remarks

Consultant
Reply Date

Site Received
Date

Approval
satus

Replied by
Transmittal

No.
DSC/NSC

20/02/19 20/02/19 06/03/19 KTIL240-TSF-0001 AGC
Submission of Information of Factory for the
Construction of Stanchions

Lee Kwok Ho

20/02/19 20/02/19 06/03/19 KTIL240-TSF-0002 AGC
Submission of Mill Certificates for Steel
Embed and Shear Stub for ELS works

Lee Kwok Ho

21/03/19 - - KTIL240-TSF-0003 AGC The 1st Submission of Workshop Drawing for Steel
Stanchions Fabrication

Lee Kwok Ho Cancelled

12/04/19 15/04/19 19/04/19 KTIL240-TSF-0004 AGC
Submission for Shop Welding Procedures of
Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 B Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0005 AGC
Submission for Site Welding Procedure for
Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 B Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0006 AGC
Submission for Welding Consumable for
Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 C Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0007 AGC
Submission for Welding Test Company for
Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 C Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0008 AGC
Submission for Shop Welding Certificate for
Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 C Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0009 AGC
Submission for Shop Welding Tests Method
Statement for Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 B Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0010 AGC
Submission for Site Welding Tests Method
Statement for Stanchions

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 B Arup

AGC

13/04/19 15/04/19 23/04/19 KTIL240-TSF-0011 AGC
Submission for Shop Welding Procedure for
Coupler

Chan Wai Leung 30/04/19
10/05/19

03/05/19
10/05/19 B Arup

AGC

30/04/19 06/05/19 14/05/19 KTIL240-TSF-0012 AGC
Design Submission of Free Stand Stage for
TC1 and TC2

Patrick Wong

30/04/19 02/05/19 14/05/19 KTIL240-TSF-0013 AGC
Method Statement of U/G Drainage Pipe
Installation Connected to Public Manhole

So Chun Kit

12/04/19 15/04/19 19/04/19 KTIL240-TSF-0014 AGC Submission of Shear Stud for Steel Stanchions Albert Lo 16/05/19 16/05/19 C Arup

12/04/19 15/04/19 19/04/19 KTIL240-TSF-0015 AGC
2nd Submission of Workshop Drawing for
Steel Stanchions Fabrication

Albert Lo

12/04/19 15/04/19 19/04/19 KTIL240-TSF-0016 AGC
Design Submission of Erection Cleat and
Lifting Eye

Albert Lo

18/04/19 23/04/19 26/04/19 KTIL240-TSF-0017 AGC
Submission of Workshop Drawing for Steel
Stanchion Fabrication (Built-up Sections
Only)

Albert Lo 24/04/19 25/04/19 B Arup

29/04/19 06/05/19 11/05/19 KTIL240-TSF-0018 AGC
Re-submission of Workshop Drawing for Steel
Stanchion Fabrication (Built-up Sections
Only)

Albert Lo

30/04/19 02/05/19 14/05/19 KTIL240-TSF-0019 AGC
Method Statement for U/G Drainage Pipe
Installation by Segmental Pipe Jacking
Method

Patrick Wong

17/05/19 20/05/19 24/05/19 KTIL240-TSF-0020 AGC
Submission of Detailed Method Statement for
Erection of Sheel Stanchions

Albert Lo

09/05/19 09/05/19 16/05/19 KTIL240-TSF-0021 AGC The 1st Submission of Dewatering Plan Co Co Tsui

15/05/19 23/05/19 29/05/19 KTIL240-TSF-0022 AGC Submission of Concrete Mix Design Patrick Wong

15/05/19 17/05/19 31/05/19 KTIL240-TSF-0023 AGC
Submission for CBWD Drawing for G/F Slab
and Beam

CK So 27/05/19
31/05/19

27/05/19
31/05/19

B
B

Arup
WSP TL-0005

Ridgid /
Lik Kai

(AC/EL/FS)
21/05/19 22/05/19 04/06/19 KTIL240-TSF-0024 AGC Submission of Baseline and Impact Monitoring

Plan
Tommy Lee

16/05/19 17/05/19 31/05/19 KTIL240-TSF-0025 AGC
Submission for MVAC Installation -
Organization Chart

CK So

16/05/19 17/05/19 31/05/19 KTIL240-TSF-0026 AGC
Submission for Electrical Installation -
Organization Chart

CK So

17/05/19 23/05/19 31/05/19 KTIL240-TSF-0027 AGC Submission for CBWD Drawing for B1/F Wall CK So

24/05/19 27/05/19 30/05/19 KTIL240-TSF-0028 AGC Re-submission of Shear Stud for Steel Stanchio Albert Lo

24/05/19 27/05/19 31/05/19 KTIL240-TSF-0029 AGC Submission of Mill Certificates of 80mm Steel P Albert Lo

23/05/19 25/05/19 30/05/19 KTIL240-TSF-0030 AGC
Re-submission of Shop Welder Certificates for
Stanchions

Albert Lo

20/05/19 22/05/19 31/05/19 KTIL240-TSF-0031 AGC
Submission for Fire Services Installation -
Organization Chart

CK So

30/05/19 31/05/19 07/06/19 KTIL240-TSF-0032 AGC
Re-submission of Welding Consumables for
Stanchions

Albert Lo

27/05/19 28/05/19 03/06/19 KTIL240-TSF-0033 AGC
Re-submission of Weld Testing Companies for
Stanchions

Albert Lo

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0034 AGC
Electrical Installation - Equipment & Material
Submission Schedule

CK So

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0035 AGC
Plumbing and Drainage Installation - Material
& Drawing Submission Schedule

CK So

27/05/19 29/05/19 10/06/19 KTIL240-TSF-0036 AGC
MVAC Installation - Equipment & Material
Submission Schedule

CK So

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0037 AGC
Plumbing and Drainage Installation -
Organization Chart with Curriculum Vitae

CK So

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0038 AGC
Electrical Installation - Shop Drawing
Submission Schedule

CK So

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0039 AGC ELV System Installation - Organization Chart CK So

27/05/19 28/05/19 10/06/19 KTIL240-TSF-0040 AGC
ELV System Installation - Shop Drawing and
Material Submission Schedule

CK So

06/06/19 08/06/19 21/06/19 KTIL240-TSF-0041 AGC
Electrical Installation - Material Submission
(EL-MS-Item 1,11,27)

CK So

31/05/19 31/05/19 04/06/19 KTIL240-TSF-0042 AGC
Supplementary Information of Nelson S3L
Headed Shear Stud for Steel Stanchions

Albert Lo

31/05/19 KTIL240-TSF-0043 AGC CK So
31/05/19 05/06/19 14/06/19 KTIL240-TSF-0044 AGC CSD Submission - B1/F CK So
31/05/19 05/06/19 14/06/19 KTIL240-TSF-0045 AGC CBWD Submission - G/F Wall CK So
31/05/19 05/06/19 14/06/19 KTIL240-TSF-0046 AGC CBWD Submission - 1/F Beam and Slab CK So

28/05/19 08/06/19 12/06/19 KTIL240-TSF-0047 AGC
Fire Services Installation - Method Statement
of Water Hydraulic Pressure Test

CK So

03/06/19 04/06/19 12/06/19 KTIL240-TSF-0048 AGC
Re-Submission of Workshop Drawings for
Steel Stanchions

Albert Lo

03/06/19 04/06/19 12/06/19 KTIL240-TSF-0049 AGC
Re-submission of Site Welder Certificates for
Steel Stanchions

Albert Lo

17/06/19 DN 17/6 02/07/19 KTIL240-TSF-0050 AGC CBWD 2nd Submission - G/F Beam and Slab CK So

10/06/19 14/06/19 24/06/19 KTIL240-TSF-0051 AGC CSD Submission - G/F CK So

06/06/19 08/06/19 21/06/19 KTIL240-TSF-0052 AGC
Fire Services Installation - Safety Plan and
Risk Assessment Report

CK So

13/06/19 17/06/19 28/06/19 KTIL240-TSF-0053 AGC
Electrical Installation - Shop Drawing
Submission

CK So

11/06/19 KTIL240-TSF-0054 CK So
11/06/19 KTIL240-TSF-0055 CK So
11/06/19 KTIL240-TSF-0056 CK So
11/06/19 KTIL240-TSF-0057 CK So
11/06/19 KTIL240-TSF-0058 CK So

12/06/19 14/06/19 18/06/19 KTIL240-TSF-0059 AGC
Re-Submission of Workshop Drawings for
Steel Stanchions

Albert Lo

11/06/19 14/06/19 25/06/19 KTIL240-TSF-0060 AGC ELV Installation - Shop Drawing Submission CK So

13/06/19 17/06/19 28/06/19 KTIL240-TSF-0061 AGC
Plumbing and Drainage - Material Submission
(PD-MS-087/PD-MS-084/PD-MS-088)

CK So

13/06/19 17/06/19 28/06/19 KTIL240-TSF-0062 AGC
Plumbing and Drainage - Material Submission
(PD-MS-012/PD-MS-083/PD-MS-082)

CK So

17/06/19 18/06/19 02/07/19 KTIL240-TSF-0063 AGC
Fire Services Installation - Material
Submission Schedule

CK So

17/06/19 18/06/19 02/07/19 KTIL240-TSF-0064 AGC
Fire Services Installation - Drawing
Submission Schedule

CK So

Technical Submission Form

STATUS



17/06/19 18/06/19 02/07/19 KTIL240-TSF-0065 AGC
Fire Services Installation -Material Submission
(FS-MS-Item 1, 2)

CK So

17/06/19 KTIL240-TSF-0066 AGC CK So

17/06/19 18/06/19 02/07/19 KTIL240-TSF-0067 AGC
MVAC Installation - Material Submission (AC-
MS-303 / AC-MS-304 / AC-MS-305)

CK So

17/06/19 18/06/19 02/07/19 KTIL240-TSF-0068 AGC
MVAC Installation - Material Submission (AC-
MS-306 / AC-MS-308 / AC-MS-309 / AC-MS-
310)

CK So
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